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2012 Quality of Life Bond  

Implementation Update: Year One  



2013 Notable Activities 

• February 2013-City Council authorized Three Year 

Implementation Plan 

– Created roadmap for program implementation 

– Aligns with financial commitments   

– Currently in Year One of implementation (through FY2014) 

• Bond Overview Advisory Committee increased its meeting 

frequency to maintain traction and help guide progress  

– From quarterly to every other month 

– In 2013, six (6) meetings/special meetings were held 

• Over 150 stories related to Bond projects featured in media 

outlets  
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Recent Project Highlights  

• On Tuesday, February 11, 2014, City Council approved: 

– A contract with The Gibson Group of Wellington, New 

Zealand, to begin development of TouchCity digital wall 

at the El Paso Museum of History 

– A contract with ECM International Inc., of El Paso to 

oversee design, bidding, and construction of the Eastside 

Regional Park  

–  Design-Build project delivery method for the East Side 

Sports Complex  

– A contract to Musco Sports Lighting, LLC, of Muscatine, 

Iowa, to add outdoor sport field lighting at Blackie 

Chesher Park  
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Program Snapshot  
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Three Year 
Plan 

59 Projects 

$101.4M 

Remaining 
Years 

59 Projects 

$371.9M 

Overall 
Program 

118 Projects 

$473.25M 



Distribution by dollars (in millions) 

Total Bond Program  

$473.25M 

Three Year Plan 

$101.4M  

consists of: 

Year Three (FY16) 

 $37.5M 

Year One 
(FY14) 

$27.2M 

 

Year Two (FY15)  

$36.7M 
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Progress to Date  
 

 

 

 

 

 

• $ 27.2M authorized budget for Year One  

• Approximately *$17M committed to date 

 Represents 62% of Year One authorization 

Funds 
Committed 

62% 

Remaining  
38% 

Year One at a glance…   
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*Represents 4% of Total Bond Program Issuance    



Year One by Project Count  
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Activity  Scheduled  To date 

Construction  9 9 

Purchase  2 1 

Design & 

Construction  

6 5 

Design  14 6 

Land Acquisition/ 

Siting  

12 9 

Total  43 Projects 30 Projects 

 



Project 
 Total 

Budget ($) 

Scheduled  

Activity  

Current  

Status  

Magoffin 

Park   

                      

300,000  
Construction 

Completion by Winter 2014 

(this February) 

Northeast 

Regional  

Park Phase II  

(Skatepark 

only) 

      3,600,000  Construction Completion by Spring 2014 

Fiesta/ 

Coronado 

Balboa Park  

                          

400,000  
Construction Completion by Summer 2014 

*Barron Park 
                         

1,500,000  
Construction Completion by Summer 2014 

*Radford Park  
                        

1,000,000  
Construction Completion by Summer 2014 

*Yucca Park 

Phase III 

                   

1,100,000  
 

Construction 
Completion  by Summer 2015 

(to include Basketball Court component) 

*Cheryl Ladd 

Park 
          1,750,000  Construction Completion by Winter 2014 

*San Jacinto 

Plaza 

Renovation 

 3,000,000  Construction Completion by Winter 2015 

*Outdoor 

Sports Fields 
5,000,000 Construction  

In progress 
• Annual allocation of $500,000 

*Project activity scheduled to extend beyond first year 

Year One projects by Activity  
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Project 
 Total 

Budget ($) 
Scheduled  

Activity  
Current  
Status  

Bookmobile  350,000 Purchase  
The Bookmobiles have been purchased 

and will arrive in June, 2014.  

Library 

Materials  
500,000 Purchase  

• 125,000 allocated for collections in 

Three Year Plan 

• 40,000 allocated in year one 

• Funds to purchase the collections 

for the two bookmobiles 

 

Year One projects by Activity  

9 



Project 
 Total 

Budget ($) 

Scheduled  

Activity  

Current  

Status  

Pedestrian Pathway  
Phase One Components  

6,500,000 
Design & 

Construction  

 Completion by Spring 2014 of the following : 
• Durango street enhancements from Franklin 

to San Antonio 
• Main street enhancements and intersection 

improvements at Santa Fe St.   

*Paved Trails  6,000,000 
Design & 

Construction  

In progress  
• Annual allocation of $200,000 

*Trail Head 

Parking Areas 
2,000,000 

Design & 

Construction  

In progress  
• Annual allocation of $200,000 

*Zoo Support 

Elements  
7,375,958 

Design & 

Construction  

In progress  
• Annual allocation of $596,000 

Training & 

Instruction 

Pool  

(at Multipurpose 

center) 

                            

450,000  
Design & 

Construction   

• Design completion by April 2014 
• Construction to begin in  

     August 2014 

Year One projects by Activity  

*Project activity scheduled to extend beyond first year 
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Project 
 Total 

Budget ($) 
Scheduled  

Activity  
Current  
Status  

*Neighborhood 

Improvement 

Projects  

10,000,000 Design  Design completion by Spring 2014 

*Africa Wild Dog  500,000 Design  Design completion by Spring 2014 

*Irving Schwartz 

Library  
2,150,000 Design Design completion by Spring 2014 

Pavo Real Pool 

Enclosure 

                         

2,000,000  
Design  

Scope of work to be reviewed by 

Aquatics Design Consultant; design 

completion by Fall 2014 

*General Upgrades  

to all 3 museums  
1,500,000 Design  Design completion by Summer 2014 

*Digital Wall @  

History Museum  
3,000,000 Design Completion by 2014 

*Westside Pool 
                            

8,000,000  
 

Design 

Finalizing design contract; pursuing 

colocation of amenities 

*Westside Community 

Park, Phase 4  
1,900,000 Design  Concept plan has been finalized 

*New flat field 

complex  

(8-12 fields) 

                         

10,000,000  
Design 

Finalizing documents for transfer of 

land; design criteria to be developed 

*Project activity scheduled to extend beyond first year 

Year One projects by Activity  
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Project 
 Total 

Budget ($) 
Scheduled  

Activity  
Current  
Status  

*Zoo canal 

improvements 

and covering  

3,000,000 Design 
Currently in negotiations with El Paso 

County Water Improvement District 

*Reptile Building 

Completion  
550,000 Design  

RFQ for design contract to be issued 

February 2014 

*Education Animal 

Holding Area and 

Facilities (add & 

enhance) 

615,000 Design  

RFQ for design contract to be issued 

March 2014 

 

*Zoo event tent & 

restrooms  
1,742,500 Design 

Design activities to commence 

Summer 2014 

*Eastside Regional  

Park (AKA Hueco)  

Master Plan &  

Design 

                       

3,000,000  
Design  Master Plan process to commence 

*Project activity scheduled to extend beyond first year 

Year One projects by Activity  
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Project 
 Total 

Budget ($) 
Scheduled  

Activity  
Current  
Status  

New Recreation 

Center/Library 

Combo- 

Alameda Area   

11,000,000 Land Acquisition  Land acquisition process complete 

Ysleta Branch  

Library-Parking Lot  
425,000 Land Acquisition  

Land acquisition process complete 

 

New Recreation 

Center/Library 

Combo- 

Chamizal Area   

11,000,000 Land Acquisition  Land acquisition process  complete 

*Open Space 5,000,000 Land Acquisition  
In progress  
• Annual allocation of $500,000 

Las Palmas/ 

Pendale 

Community 

Park  

                           

5,000,000  
Land Acquisition  

Scheduled for Council action on Feb. 

25th, 2014 

Chelsea Pool 
                            

4,000,000  
Land Acquisition Evaluation of parcels  

New Recreation 

Center- Yucca or 

Lomaland Area  

11,000,000 Land Acquisition  Evaluation of proposed site 

New Park-in 

Coronado 

north of Mesa 

                          

1,750,000  
Land Acquisition 

Identifying potential sites  

 

New scattered 

Flat Fields 

                           

5,000,000  
Land Acquisition  Pursuing colocation of amenities 

Year One projects by Activity  
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Project 
 Total 

Budget ($) 
Scheduled  

Activity  
Current  
Status  

*Children’s 

Museum 
19,250,000 Siting 

Initial stage of urban planning 

process underway  

 

*Hispanic 

 Cultural  

 Center  

5,750,000 Siting  

Initial stage of urban planning 

process underway  

 

*Multipurpose 

Cultural & 

Performing Arts 

Facilities  

180,000,000 Siting 
Initial stage of urban planning 

process underway  

*Project activity scheduled to extend beyond first year 

Year One projects by Activity  
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Key Activities over next 60 days  
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• Urban planning process kick-off in February 2014 

– Hispanic Cultural Center 

– Children's Museum 

– Multipurpose Cultural & Performing Arts Facilities  

• Recommended contracts for Project Management Services 

– El Paso Zoo Program in March 2014 

• Groundbreaking and construction of San Jacinto Plaza 

(Phase II) in February 2014 

• Project start up and concept development for Digital Wall 

• Park projects with pool components under review by an 

aquatics expert with review completion in April 2014 

 
 



Broad Outreach Strategy 
Demonstrating Project Progression 

PEDESTRIAN PATHWAYS PROJECT 

COMMUNITY MEETING 
CEREMONIAL 

GROUNDBREAKING 

MEDIA 
RELATIONS 
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Broad Outreach Strategy 
Demonstrating Project Progression 

YUCCA PARK CHESS COURT 

COMMUNITY MEETING 
SOCIAL MEDIA 

UPDATES 

MEDIA 
RELATIONS 
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Broad Outreach Strategy 
Demonstrating Programmatic Progression 
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Questions/Comments 
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